Project Planning Phase – Backlog & Tracker

Date	19 September 2026
Team ID	
Project Name	FreelanceHub — MERN Stack Freelancing Platform
Maximum Marks	5 Marks

1. Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration & Login	USN-1	As a user, I can register for the application by entering my name, email, password, and choosing my role as Client or Freelancer.	2	High	Full Stack Dev
Sprint-1	User Registration & Login	USN-2	As a user, I can log in with my email and password and receive a secure JWT token that redirects me to my role-based dashboard.	1	High	Backend Dev
Sprint-1	User Registration & Login	USN-3	As a user, I can only access pages and actions allowed for my role (Client / Freelancer / Admin) through protected routes.	2	High	Full Stack Dev
Sprint-1	Project Management	USN-4	As a client, I can post a new project with a title, description, budget, duration, and required skills.	3	High	Full Stack Dev
Sprint-2	Project Management	USN-5	As a client, I can view and manage all the projects I have posted from my dashboard.	2	Medium	Frontend Dev
Sprint-2	Project Browsing & Applications	USN-6	As a freelancer, I can browse all open projects and filter them by skills and budget.	2	High	Frontend Dev
Sprint-2	Project Browsing & Applications	USN-7	As a freelancer, I can apply to a project by submitting a proposal, my rate, and a portfolio link.	3	High	Full Stack Dev
Sprint-2	Application Management	USN-8	As a client, I can view all applications received for each of my projects.	2	High	Full Stack Dev
Sprint-3	Application Management	USN-9	As a client, I can approve or reject a freelancer's application.	2	High	Backend Dev
Sprint-3	Application Management	USN-10	As a freelancer, I can track the status of my applications (Pending / Approved / Rejected).	2	Medium	Frontend Dev
Sprint-3	Real-time Chat	USN-11	As an approved client or freelancer, I can chat with the other party in real time using Socket.io, with messages saved in the database.	3	High	Full Stack Dev
Sprint-4	UI/UX & Testing	USN-12	As a user, I receive toast notifications for successful actions and errors (login, posting, applying).	1	Medium	Frontend Dev

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	UI/UX & Testing	USN-13	As a user, I want a consistent, responsive, well-designed interface across every page using Bootstrap.	2	Low	Frontend Dev
Sprint-4	UI/UX & Testing	USN-14	As a developer, I can test all APIs and role-based access flows in Postman to make sure the platform works correctly.	3	Medium	Backend Dev

2. Project Tracker, Velocity & Burndown Metrics

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed
Sprint-1	8	6 Days	01 Sep 2026	06 Sep 2026	8
Sprint-2	9	6 Days	07 Sep 2026	12 Sep 2026	9
Sprint-3	7	6 Days	13 Sep 2026	18 Sep 2026	7
Sprint-4	6	5 Days	19 Sep 2026	23 Sep 2026	6

3. Team Velocity Calculation & Interpretation

Based on an average sprint duration of 6 days and a completed total of 30 story points across four sprints, the Average Velocity (AV) per day is calculated as follows:

AV = (Total Story Points Completed) / (Total Sprint Days) = 30 / 23 ≈ 1.30 Story Points per Day

Every sprint in this project completed 100% of its planned story points, reflecting realistic, incrementally-scoped sprints. Each sprint delivered a working, testable part of the application (authentication and project posting → project browsing and applications → application approval and real-time chat → notifications, UI polish and testing) instead of leaving partially built features between sprints.